State of Washington
Office of Financial Management

Capital Project Tracking - By Project, Appropriation Code, Fund

Jul

28, 2009

Biennium to Date includes July 0’1, 2007 through June 30, 2009

Month ending date is June 30, 2009

Current Outstanding Total Biennium to Date
Biennium Budgeted Cost of Work (Allotted) Actual Cost of Work Contract Balance Dollars Percent Percent Variance
Project Fund Reapprop Provisos Appropriation This Month Bienniumto Date  This Month Biennium to Date (Encumbered)  Obligated  Obligated Expended (Allotted - Actuals)
Agency: 350 - Supt of Public Instruction
Unknown Unknown
057 N N 21,647,318 259,370,345 259,370,345
113 N N 26,263,500 484,667,000 484,667,000
247 N N 180,000 180,000
253 N N 12,100 658,000 658,000
359 N N 2,031,000 12,296,000 12,296,000
Project Total 49,953,918 757,171,345 757,171,345
20024001 2001-03 School Construction
Assistance Grant Program
F11 113 Y N 461,418 461,418 (461,418)
20044001 2003-05 School Construction
Assistance Grant Program
G15 113 Y N 67,338 4,098,367 4,098,367 (4,098,367)
G23 057 Y N 4,489,581 4,489,581 (4,489,581)
Project Total 67,338 8,587,948 8,587,948 (8,587,948)
20062951 Environmental Learning Centers
H15 057 Y N 489,937 489,937 (489,937)
20064100 2005-07 School Construction
Assistance Grant Program
H02 057 Y N 1,608,944 70,674,975 70,674,975 (70,674,975)
HO3 113 Y N 5,305,915 140,605,077 218,812 140,823,889 (140,605,077)
Project Total 6,914,859 211,280,052 218,812 211,498,864 (211,280,052)
20064850 2005-07 Apple Achievement Awards
HO4 253 Y N 213,700 213,700 (213,700)
20064852 2005-07 High Performance School
Building Grants
H17 057 Y N 1,039,193 4,221,843 13,139 4,234,982 (4,221,843)
20081002  Aviation High School
116 057 N N 63,416 275,000 275,000 (275,000)
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Current Outstanding Total Biennium to Date
Biennium Budgeted Cost of Work (Allotted) Actual Cost of Work Contract Balance Dollars Percent Percent Variance
Project Fund Reapprop Provisos Appropriation This Month Bienniumto Date  This Month Biennium to Date (Encumbered)  Obligated  Obligated Expended (Allotted - Actuals)
Agency: 350 - Supt of Public Instruction
20081003  Greenbridge Early Learning Center
118 057 N N 2,000,000 2,000,000 (2,000,000)
20082851 K-12 Inventory Pilot Project
00 253 N N 1,208 1,208 (1,208)
20082852 Vader School Campus
101 057 N N 177,873 177,873 (177,873)
20082856  K-12 Formula Methods Study
20 253 N N 30,069 228,795 30,069 258,864 (228,795)
20082857  Regional School Construction
Assistance Program
21 253 N N 111,303 111,303 (111,303)
20082859 Enrollment Projections Evaluation
Study
123 253 N N 77,395 77,395 (77,395)
20082860  Potential School Sites - State Trust
Land Study
122 253 N N 20,142 20,142 (20,142)
20084100 Capital Project Administration
02 113 N N 94,130 2,166,158 45,000 2,211,158 (2,166,158)
20084200  School Construction Assistance Grants
103 057 N N 15,482,758 152,394,000 152,394,000 (152,394,000)
04 113 N N 39,961,218 317,191,489 317,191,489 (317,191,489)
105 247 N N 180,000 180,000 (180,000)
Project Total 55,443,976 469,765,489 469,765,489 (469,765,489)
20084300 Skills Centers With Severity of 40+
110 057 N Y 9,000 9,000 (9,000)
11 057 N Y 306,140 2,373,188 22,026,812 24,400,000 (2,373,188)
12 057 N Y 2,242,315 9,112,313 6,253,687 15,366,000 (9,112,313)
113 057 N Y 105,141 1,946,575 21,214,425 23,161,000 (1,946,575)
114 057 N Y 164,180 1,113,994 4,000 1,117,994 (1,113,994)
115 057 N Y 149,506 150,494 300,000 (149,506)
126 359 N N 1,024,957 9,161,802 76,263 9,238,065 (9,161,802)
Project Total 3,842,733 23,866,378 49,725,681 73,592,059 (23,866,378)
20084401 Chewelah Peak Environmental Learning
Cen
107 057 N N 114,685 995,553 995,553 (995,553)
20084402 Small Repair Grants
108 057 N N 175,606 3,773,804 18,682 3,792,486 (3,773,804)
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Current Outstanding Total Biennium to Date
Biennium Budgeted Cost of Work (Allotted) Actual Cost of Work Contract Balance Dollars Percent Percent Variance
Project Fund Reapprop Provisos Appropriation This Month Bienniumto Date  This Month Biennium to Date (Encumbered)  Obligated  Obligated Expended (Allotted - Actuals)
Agency: 350 - Supt of Public Instruction
20084406 Island Wood Environmental Learning
Cente
109 057 N N 1,000,000 1,000,000 (1,000,000)
20084854  Grant County Skills Center
128 359 N N 927,000 927,000 927,000 (927,000)
20084855  Northeast King Co Skills Center
29 359 N N 233,809 550,000 550,000 (550,000)
20084856 Pierce County Skills Center
130 359 N N 125,000 765,000 1,422,599 1,485,745 145255 1,631,000 (720,745)
20084858  Seattle Skills Center Feasibility Study
124 359 N N 47,153 47,153 27,847 75,000 (47,153)
20084859 Branch Campus Feasibility Studies
127 359 N N 269,171 272,921 114,891 387,812 (272,921)
20084860  East Yakima Early Learning Center
119 057 N N 100,000 100,000 (100,000)
20084861 North Central Technical Skills Center
125 359 N N 50,000 50,000 (50,000)
Total 350 Supt of Public Instruction 50,078,918 757,936,345 70,685,737 733,146,815 50,339,376 783,486,191 24,789,530
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